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1. Overview of funds available: 

 
Figure1. MLPA Finances 

 
2. Expenditures to March 31, 2005:  We are within budget and will remain within budget. 

 
Figure 2: MLPA Initiative – Year 1 Funding Description and Expenses to Date, prepared 
by RLFF 

 
3. Major additional commitments not shown in March report likely through June 2005:  
 

a. Support for the Central Coast Project, including (a) Central Coast Project Manager, 
(b) additional person with planning skills to support process, (c) process facilitation 
group, (d) GIS support, (e) extending analyses of users of ocean resources, and (f) 
identifying and/or modifying a decision support tool – authorization requested: 
$420,000. 

b. Possible additional uncategorized expenditures – authorization requested: $50,000 
 

4. Process for major revisions to allocation among budget categories: 
 

a. Budget development by executive director and initiative steering committee, 
including identification of possible needs for reallocations among budget categories 

b. Review and approval of expenditures by Blue Ribbon Task Force, including any 
needed reallocations among categories 

c. Executive director works with Resources Legacy Law Foundation staff to prepare 
request for reallocation among categories to funding foundations 

d. Action by the funding foundations 
e. Report to the BRTF 

  
5. Currently anticipated changes in allocations among budget categories: 
 

a. Increases in Contracted Personnel and in stakeholder outreach and communication. 
b. Decreases in GIS/Mapping/Databases and in Biological/Socioeconomic Research 

and Development. 
 

6. Action items: 
 

a. Authorize additional commitments in 04-05 –total: $470,000 
b. Authorize executive director to pursue reallocations among categories as suggested, 

providing a report to the BRTF at its next meeting 
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Figure 1. MLPA Initiative - Funding Sources
Funding from August 27, 2004 through December 31, 2006

Total Amount Budgeted

Year 1 Year 2 Year 3 Source totals

Funding Source
Aug 27, 2004 - 
Jun 30, 20005

Jul 1, 2005 - 
Jun 30, 2006

Jul 1, 2006 - 
Dec 31, 2006

Private 1,887,000 3,472,500 1,600,333 6,959,833

Public budgeted 428,095 500,000 250,000 1,178,095

Public in-kind 56,800 74,400 37,200 168,400

Annual Totals 2,371,895 4,046,900 1,887,533 8,306,328

Private contingency funds 487,188

Notes: 1. Private funding data were provided by the Resources Legacy Fund Foundation. 
Contingency funds are for "true" contingencies.

2. RLFF has received grant awards for these funds, but will receive funds annually 
dependent on adequate progress in the MLPA Initiative.

3. A budget allocates funds among individual line items (e.g., "biological and 
socioeconomic research" as well as by output (e.g., Master Plan and Central Coast) and 
any anticipated changes beyond 20 % to individual line items require prior discussion 
and written approval for changes.

4. Semi-annual reports are due in March and September from the Department of Fish and 
Game to RLFF.

5. Public budgeted funds are to the Department of Fish and Game; future years are 
projected based on the current appropriation.

6. Public in-kind contributions include space, computers, telephones, copiers and staff, 
based on current use patterns.
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Agenda Item #9AFigure 2.  MLPA Initiative - Year 11 Funding Description and Expenses to Date
Detailed Expenses from August 27, 2004 through March 31, 2005*

BUDGET ITEM Master Plan 
Framework

Central Coast 
MPA Network

Project Budget 
through 6/30/05

Payments 
made month 

of 3/05

Total  
payments to 

date

Balance as of 
3/31/05

Obligated 
Funds 6

(let contracts)

Remaining 
Funds (Budget 
minus Obligated, 
minus expenses 
w/o contracts)

Contracted Personnel
Independent Contractors for the 
Task Force2

        193,000         110,000             303,000 111,102 191,898       354,454 -76,315

DFG Staff3         201,000         120,000             321,000 321,000       335,000 14,000-        
Contracted Research and 
Developmen
Biological/Socioeconomic Research 
and Development4

        500,000         200,000             700,000 93,046        606,954       291,400     408,600      

GIS/Mapping/Databases         200,000         100,000             300,000 300,000       300,000    
Environmental review, 
documentation and analysis

0           50,000               50,000 50,000        50,000        

Stakeholder outreach and 
communication7

          60,000           15,000               75,000 79,728        4,728-          37,861       9,241-          

Meetings/Workshops/Travel5

Facility, travel, logistics, lodging, per 
diem, conference lines

          60,000           15,000               75,000 14,339        69,058        22,500 39,580        

Administrative and Support
Computers/Equipment             5,000             3,000                 8,000 8,000          8,000        
Supplies/Office Facilities           20,000             5,000               25,000 2,565          22,435        3,375 21,467      
Telephone/Fax/Email/Mail           20,000           10,000               30,000 320             29,680        29,680      
Total      1,259,000         628,000          1,887,000       109,802 301,100       1,585,900    1,044,590 757,771

1The Year 1 MLPA Initiative budget begins with the signing of the MLPA Initiative MOU (8/27/2004), and ends at the end of the state fiscal year 
(6/30/2005). Subsequent years will be based on July 1 through June 30 calendar. 
2 Includes compensation for the Executive Director, Senior MLPA Project Manager, Central Coast MLPA Project Manager, and Operations & 
Communications Manager.  Includes $24,861 in carryover costs from earlier contracts.
3 Includes amounts to be paid directly to DFG for staff identified in Exhibit C of the MOU, through reimbursable contracts.
4 Includes data collection from data sets, stakeholders and local communities.
5 Includes expenses for convening of the Blue Ribbon Task Force and Master Plan Science Advisory Team at workshops and meetings.
6 Contracts running through 12/31/2006 are prorated.
7Includes $46,380 carryover from earlier contracts
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